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Mos!_if!cations to existing Tri-Party Agreement milestones are denoted with strikeout; new 
milestone/text are denoted with ill~ . 

M-091-00 COMPLETE THE ACQUISITION OF NEW FACILITIES, To Be 
MODIFICATION OF EXISTING FACILITIES, AND MODIFICATION Determined* 
OF PLANNED FACILITIES NECESSARY FOR RETRIEVAL, 
STORAGE, AND TREATMENT/PROCESSING, OF ALL HANFORD 
SITE RCRA MIXED AND SUSPECT MIXED LOW-LEVEL WASTE 
AND RCRA MIXED AND SUSPECT MIXED TRANSURANIC WASTE. 

DEFINITIONS 

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF 
MILESTONES 

"SMALL CONTAINERS" AND LARGE CONTAINERS" AS USED 
HEREIN HA VE DIFFERENT MEANINGS DEPENDING ON 
WHETHER THEY ARE USED IN REFERENCE TO MLL W/LLW OR 
TRANSURANIC WASTE. 

WHEN REFERRING TO MLLW/LLW, SMALL CONTAINERS ARE 
CONTAINERS LESS THAN 10 CUBIC METERS, INCLUDING 55 
GALLON DRUMS. A LARGE CONTAINER IS ANYTHING NOT 
DEFINED AS A SMALL CONTAINER. 

WHEN REFERRING TO TRANSURANIC WASTE, SMALL 
CONTAINERS ARE 55 GALLON DRUMS OR SMALLER 
CONTAINERS EVEN IF OVER-PACKED IN 85 GALLON DRUMS, 
AND NEWLY GENERATED WIPP STANDARD WASTE BOXES 
(SWB). A WIPP SWB IS A 1.8 CUBIC METER STEEL CONTAINER 
THAT IS APPROXIMATELY 0 .94 METERS IN HEIGHT, 1.8 METERS 
IN LENGTH, AND 1.4 METERS IN WIDTH AND WAS QUALIFIED 
BY THE U.S . DEPARTMENT OF ENERGY (USDOE) IN 1988 AS 
MEETING THE U.S. DEPARTMENT OF TRANSPORTATION 
REQUIREMENTS FOR SPECIFICATION 7A TYPE A PACKAGINGS. 
A LARGE CONTAINER IS ANYTHING NOT DEFINED AS A SMALL 
CONTAINER. 
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"DESIGNATION" AS USED HEREIN IS DEFINED AS THE PROCESS 
FOR DETERMINING: (1) WHICH CONTAINERS OF LOW-LEVEL 
WASTE ARE MLLW; AND, (2) WHICH CONTAINERS OF 
TRANSURANIC WASTE ARE MIXED TRANSURANIC WASTE (CH­
TRUM OR RH-TRUM). DESIGNATION OF WASTE WILL BE 
PERFORMED PURSUANT TO WAC 173-303-070 THROUGH 100. 
THESE REGULATIONS ALLOW THE USE OF "ACCEPTABLE 
KNOWLEDGE," SURROGATE SAMPLING AND OTHER MEASURES 
FOR DESIGNATION TO MINIMIZE WORKERS' RADIATION 
EXPOSURE AND TO REDUCE COSTS. WHERE APPLICABLE, DOE 
INTENDS TO USE INFORMATION GATHERED THROUGH THE 
CERTIFICATION OF TRANSURANIC WASTE IN SUPPORT OF ITS 
DESIGNATION OF RELATED LOW-LEVEL WASTE STREAMS. 
WHERE APPROPRIATE, DOE WILL USE MEASURES ALLOWED 
UNDER STATE AND FEDERAL REGULA TIO NS TO PERFORM 
ACCURATE AND COST EFFECTIVE DESIGNATIONS OF LOW­
LEVEL WASTE. 

"LOW-LEVEL WASTE" AS USED HEREIN IS DEFINED AS 
RADIOACTIVE WASTE THAT IS NOT SPENT FUEL, HIGH-LEVEL 
WASTE, TRANSURANIC WASTE, BYPRODUCT MATERIAL, OR 
NATURALLY OCCURRING RADIOACTIVE MATERIAL. LOW­
LEVEL WASTE INCLUDES BOTH "MIXED LOW-LEVEL WASTE" 
AND "NON-MIXED LOW-LEVEL WASTE." "MIXED LOW-LEVEL 
WASTE" (MLLW) IS LOW-LEVEL WASTE THAT IS SUBJECT TO 
RCRA OR 70.105 RCW. "NON-MIXED LOW-LEVEL WASTE" (LLW) 
IS LOW-LEVEL WASTE THAT IS NOT SUBJECT TO RCRA OR 
70.105 RCW. LLW AND MLLW CAN BE CONTACT-HANDLED (CH), 
I.E., CH-LLW OR CH-MLLW, OR REMOTE-HANDLED (RH), I.E., RH­
LLW OR RH-MLLW. 

"CONTACT HANDLED" (CH) WASTE IS A WASTE PACKAGE WffH 
A SURFACE DOSE RATE LESS THAN OR EQUAL TO 200 
MILLIREM PER HOUR. 

"REMOTE HANDLED" (RH) WASTE IS AW ASTE PACKAGE WITH 
A SURFACE DOSE RATE GREATER THAN 200 MILLIREM PER 
HOUR. 

"RETRIEV ABLY STORED WASTE" (RSW AS USED HEREIN IS 
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DEFINED AS WASTE THAT IS OR WAS BELIEVED TO BE 
··- CONTAMINATED WITH SIGNIFICANT CONCENTRATIONS OF 
.. 

TRANSURANIC ISOTOPES WHEN IT WAS PLACED IN THE 218:W-
4B, 218-W-4C, 218-W-3A AND 218-E-12B BURIAL GROUND 
TRENCHES AFTER MAY 6, 1970. DURING THE RETRIEVAL 
PROCESS, CONTAINERS OF RSW WILL BE SEGREGATED INTO 
TWO CATEGORIES: _ (1) CH RSW AND (2) RH RSW. SUBSEQUENT 
ANALYSIS AND CATEGORIZATION OF RSW PURSUANT TO CH. 
70.105 RCW, THE ATOMIC ENERGY ACT, AND THE WIPP LAND 
WITHDRAW AL ACT WILL RESULT IN MOST OR ALL OF THIS 
WASTE BEING CLASSIFIED AS ONE OF THE FOLLOWING TYPES 
OF WASTE: CH-LLW, RH-LLW, CH-MLLW, RH-MLLW, CH-TRU, 
CH-TRUM, RH-TRU OR RH-TRUM. RSW DOES NOT INCLUDE 
WASTE IN CONTAINERS THAT HA VE DETERIORATED TO THE 
POINTTHAT THEY CANNOT BE RETRIEVED AND STABILIZED 
(E.G. PLACED IN OVERPACKS) IN A MANNER THAT WOULD 
ALLOW THEM TO BE TRANSPORTED AND DESIGNATED 
WITHOUT POSING SIGNIFICANT RISKS TO WORKERS, THE 
PUBLIC OR THE ENVIRONMENT. WITH RESPECT TO ANY SUCH 

! CONTAINERS, AND WITH RESPECT TO ANY RELEASE OF RSW, ,. 

THE DECISION AS TO HOW TO MOVE FORWARD WILL BE 
DETERMINED THROUGH THE CLEANUP PROCESS SET FORTH IN 

) 
RCRA, CH. 70.105 RCW, AND/OR CERCLA AS APPROPRIATE. 
THOSE PROCESSES MAY RESULT IN ADDITIONAL 
REQUIREMENTS FOR THE REMEDIATION OF SUCH WASTES . ' 

"CAISSON WASTE" AS USED HEREIN IS DEFINED AS RSW IN THE 
218-W-4B BURIAL GROUND CAISSONS ALPHA-I THROUGH 
ALPHA-4. 

"TRANSURANIC WASTE" AS USED HEREIN IS DEFINED AS 
WASTE THAT MEETS THE DEFINITION IN SUBSECTION (18) OF 
SECTION 2 OF THE WASTE ISOLATION PILOT PLANT LAND 
WITHDRAWAL ACT, PUB. L. 102-579. TRANSURANIC WASTE 
INCLUDES BOTH MIXED TRANSURANIC (TRUM) WASTE AND 
NON-MIXED TRANURANIC (TRU) WASTE, AND COMPRISES THE 
FOLLOWING CATEGORIES: CH-TRU, CH-TRUM, RH-TRU, AND 
RH-TRUM. 

"RETRIEVAL OF CH RSW" IS DEFINED AS UNCOVERING CH 
WASTES WITHIN DOE'S RSW TRENCHES, REMOVING SUCH CH 
WASTES FROM THE TRENCHES, AND TRANSFERING THE WASTE 
TO A PERMITTED AND COMPLIANT TREATMENT, STORAGE OR 
DISPOSAL UNIT, THE ENVIRONMENTAL RESTORATION AND 

) 
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS NON-
MIXED TO A STORAGE OR DISPOSAL UNIT THAT DOE 
DETERMINES IS APPROPRIATE. 

"RETRIEVAL OF RH RSW" IS DEFINED AS UNCOVERING RH 
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WASTES WITHIN DOE'S RSW TRENCHES AND CAISSONS, 
REMOVING SUCH RH WAS TES FROM THE TRENCHES AND 
CAISSONS, TRANSFERING THE WASTE TO A PERMITTED AND 
COMPLIANT TREATMENT, STORAGE OR DISPOSAL UNIT, THE 
ENVIRONMENT AL RESTORATION AND DISPOSAL FACILITY 
(ERDF) OR FOR WASTE DESIGNATED IN ACCORDANCE WITH 
WAC 173-303-070 THROUGH 100 AS NON-MIXED TO A STORAGE 
OR DISPOSAL UNIT THAT DOE DETERMINES IS APPROPRIATE. 

TO PROVIDE FURTHER CLARIFICATION OF HOW VOLUMES 
SHOULD BE DETERMINED IN DIFFERENT M-91 CONTEXTS, AND 
TO BE CONSISTENT WITH THE VOLUMES OF WASTE LISTED IN 
THE HANFORD SITE SOLID WASTE INVENTORY TRACKING 
SYSTEM (SWITS), THE.FOLLOWING DESCRIPTIONS ARE 
PROVIDED: 

• VOLUMES FOR THE PURPOSES OF DETERMINING 
AMOUNTS RETRIEVED SHALL BE BASED ON THE 
VOLUME OF THE ORIGINAL CONTAINERS IN 
RETRIEVABLE STORAGE. FOR EXAMPLE, THE VOLUME 
OF A 55 GALLON RSW DRUM THAT WOULD BE COUNTED 
TOW ARD "RETRIEVAL" WOULD BE 55 GALLONS (.208 
CUBIC METERS), EVEN IF IN THE PROCESS OF RETRIEVAL 
THE DRUM NEEDED TO BE OVER-PACKED INTO AN 85 
GALLON DRUM. 

• THE VOLUME OF MLLW "TREATED" WILL BE COUNTED 
AS THE RETRIEVAL VOLUME (FOR RSW) OR THE MLL W 
PRE-TREATMENT CONTAINER VOLUME (FOR NEWLY 
GENERATED AND STORED WASTE). 

• THE VOLUME OF TRANSURANIC WASTE COUNTED AS 
"CERTIFIED" WILL BE THE VOLUME OF THE CERTIFIED 
CONTAINER CONTAINING THE WASTE UNLESS THE 
WASTE IS COMP ACTED. IN THE EVENT THAT THE WASTE 
IS COMP ACTED, THE VOLUME OF THE PRE-COMPACTION 
CONTAINER WILL BE COUNTED. 

NOTE: THE REQUIREMENTS OF THIS MILESTONE WITH REGARD 
TO THE ACQUISTION OF NEW FACILITIES, MODIFICATION OF 
EXISTING FACILITIES, AND MODIFICATION OF PLANNED 
FACILITIES NECESSARY FOR TREATMENT/PROCESSING OF 
RCRA MIXED AND SUSPECT MIXED TRANSURANIC WASTE 
APPLY AS SET FORTH IN THE SETTLEMENT AGREEMENT 
BETWEEN THE UNITED STATES AND THE STATE OF 
WASHINGTON, DEPARTMENT OF ECOLOGY, DATED OCTOBER 
23 , 2003 . 
*NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS NOTE) 
DO NOT INCLUDE ANY REQUIREMENTS TO ESTABLISH 
SCHEDULES FOR THE MANAGEMENT OF PRE-1971 TRU/TRUM. 
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SCHEDULES FOR THE MANAGEMENT OF PRE-1971 TRU/TRUM 
WILL BE ESTABLISHED, PURSUANT TO APPLICABLE 
PROVISIONS OF THE HFFACO OTHER THAN THE M-91 SERIES 
MILESTONES, FOLLOWING THE ISSUANCE OF OPERABLE UNIT 
RECORDS OF DECISION (RODS). 

COMPLETE THE ACQUISITION OF CAP ABILITIES AND/OR 
ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING 
FACILITIES, AND/OR MODIFICATION OF PLANNED FACILITIES 
NECESSARY FOR RETRIEVAL, DESIGNATION, STORAGE, AND 
TREATMENT/PROCESSING PRIOR TO DISPOSAL OF ALL 
HANFORD SITE POST 1970 RH TRUM 
AND SUSPECT RH TRUM, TRUM IN LARGE CONTAINERS, AND 
SUSPECT TRUM IN LARGE CONTAINERS. 

NOTE: THE REQUIREMENTS OF THIS MILESTONE WITH REGARD 
TO COMPLETING THE ACQUISITION OF NEW FACILITIES, 
MODIFICATION OF EXISTING FACILITIES AND/OR 
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR 
TREATMENT/PROCESSING OF HANFORD SITE POST 1970 RH 
TRUM AND SUSPECT RH TRUM, TRUM IN LARGE CONTAINERS, 
AND SUSPECT TRUM IN LARGE CONTAINERS APPLY AS SET 
FORTH IN THE SETTLEMENT AGREEMENT BETWEEN THE 
UNITED STATES AND THE STATE OF WASHINGTON, 
DEPARTMENT OF ECOLOGY, DATED OCTOBER 23, 2003. 

SUBMIT REVISION OF THE HANFORD SITE TRUM AND MIXED 
LOW-LEVEL WASTE PROJECT MANAGEMENT PLAN (PMP) TO 
ECOLOGY PURSUANT TO, AND IN COMPLIANCE WITH THE 
REQUIREMENTS OF AGREEMENT SECTION 11.5. REVISIONS OF 
THE PMP SHALL ADDRESS RCRA MIXED AND SUSPECT MIXED 
TRANSURANIC AND LOW LEVEL WASTE AND WILL CONSIDER 
AND EXPRESSLY EV ALU ATE THE IMP ACT ON M-91 RETRIEVAL, 
TREATMENT AND PROCESSING CAPABILITIES, THAT MAY 
RESULT FROM RETRIEVAL, TREATMENT AND/OR PROCESSING 
OF ANY OTHER TRANSURANIC OR SUSPECT TRANSURANIC 
WASTE INCLUDING BUT NOT LIMITED TO OFF-SITE 
TRANSURANIC WASTE AND HANFORD SITE TRANSURANIC 
WASTE GENERATED AFTER 1/1/03. 

ANNUAL REVISIONS OF THE PMP WILL BE SUBMITTED ON JUNE 
30 EVERY YEAR STARTING IN 2008 AND CONTINUING UNTIL 
THE M-91 MILESTONES ARE COMPLETED. THE PMP REVISIONS 
SHALL INCLUDE PLANS AND SCHEDULES TO MEET ALL THE 
REQUIREMENTS SET FORTH IN THE M-91 MILESTONE SERIES . 
EACH REVISION OF THE M-91-03 PMP SHALL, UPON APPROVAL 
BY ECOLOGY, SUPERSEDE PREVIOUS M-91-03 PMPS. EACH 
REVISION IS A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT PROVISIONS 
OF THIS AGREEMENT. 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRIPTIV 
ETEXT OF 

THIS 
MILESTONE 
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THE PMP WILL INCLUDE A DESCRIPTION OF COMPLETED AND 
SCHEDULED WORK RELATING TO RH WASTE AND LARGE 
CONTAINERS OF RH AND CH WASTE PERFORMED IN 
ACCORDANCE WITH THE REQUIREMENTS OF THE M-91 
MILESTONE SERIES. THE PMP WILL DOCUMENT WORK 
COMPLETED DURING THE PREVIOUS FEDERAL FISCAL YEAR 
AND WORK SCHEDULED FOR THE COMING FISCAL YEAR. THE 
PMP SHALL IDENTIFY BY CITATION ALL PUB LI CLY AVAILABLE 
REPORTS DESCRIBING PERTINENT PROJECT ISSUES AND 
ACCOMPLISHMENTS, AND SHALL IDENTIFY ANTICIPATED 
PROJECTS FOR THE COMING YEAR. 

. ~ --. MIXED 
WASTE AND MIXED WASTE IN 
LARGE CONTAINERS, THE PMP SUBMITTED YEARLY WILL 
SPECIFICALLY INCLUDE AT LEAST ONE MEASURABLE 
ACTION(S) TO BE TAKEN BY DOE TO ACQUIRE CAP ABILITIES TO 
MANAGE SUCH WASTES. 

THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED TO 
CONTAINPLANSANDSCHEDULESFORTHELDRTREATMENT 
(OR CERTIFICATION IN LIEU OF SUCH TREATMENT AS . 
PROVIDED FOR IN M-91-42 AND M-91-44)OF TRUM WASTE. DOE 
SHALL REVISE THE PMP TO INLCUDE PLANS AND SCHEDULES 
FOR LDR TREATMENT (OR CERTIFICATION IN LIEU OF SUCH 
TREATMENT AS PROVIDED IN M-91-42 AND M-91-44) OF TRUM 
WASTE BY 12/28/06. 

PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR 
REVIEW AND APPROVAL AS PRTh1ARY DOCUMENTS PURSUANT 
TO AGREEMENT ACTION PLAN SECTION 9.2.1 . DOE SHALL 
IMPLEMENT THE PLAN AS APPROVED. 

NOTE: WITH RESPECT TO PMP REVISIONS, THE REQUIREMENTS 
OF THIS MILESTONE CONCERNING PMP REVISIONS TO ADDRESS 
TRUM SHALL APPLY AS SET FORTH IN THE ACCOMPANYING 
SETTLEMENT AGREEMENT BETWEEN THE UNITED STATES AND 
THE STATE OF WASHINGTON, DEPARTMENT OF ECOLOGY, 
DATED OCTOBER 23, 2003 . 

REGARDING THE RETRIEVAL AND DESIGNATION OF CONTACT­
HANDLED (CH) RETRIEV ABLY STORED WASTE (RSW) AND 
TREATMENT OF SUCH WASTES DESIGNATED AS MIXED TO 
MEET APPLICABLE FEDERAL AND STATE LAND DISPOSAL 
RESTRICTION (LDR) STANDARDS (ALL CH RSW WASTE 
REGARDLESS OF PACKAGE SIZE): 
1. DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL 

GROUNDS 218-W-4C, 218-W-4B, 218-W-3A, AND 218-E-12B B¥ 
DECEMBER 31 , 2010. IN ACHIEVING THIS RETRIEVAL 

DUE DATES 
AS 

INDICATED 
TN THE 

DESCRIPTIV 
E TEXT OF 

THIS 
MILESTONE 
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REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL AT 
ITS BURIAL GROUND 218-W-4C NO LATER THAN 
NOVEMBER 15, 2003 , AND SHALL RETRIEVE RSW AT THE 
FOLLOWING RA TES : 

- 1,200 CUBIC METERS (CUMULATIVE) BY 12/31/04, 
- 2,700 CUBIC METERS (CUMULATIVE) BY 12/31/05, 
- 4,700 CUBIC METERS (CUMULATIVE) BY 12/31/06, 
- 7,200 CUBIC METERS (CUMULATIVE) BY 12/31/07, 
- 9,700 CUBIC METERS CUMULATIVE) BY 12/31/08, 

12,200 · CUBIC METERS (CUMULATIVE) 

COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010 

CONCURRENT RETRJEV AL ACTIONS CAN BE CONDUCTED 
IN MULTIPLE BURIAL GROUNDS. IF SPECIFIC LARGE 
CONTAINERS CANNOT BE REMOVED FROM A TRENCH 
WITHIN 60 DAYS OF BEING EXPOSED DOE SHALL NOTIFY 
ECOLOGY WITHIN THE 60 DAY PERIOD. ECOLOGY WILL 
INSPECT THE CONTAINER AND IMPOSE SPECIFIC 
CONDITIONS FOR THAT WASTE CONTAINER TO PREVENT 
RELEASES TO THE ENVIRONMENT. IN DETERMINING SUCH 
CONDITIONS ECOLOGY WILL CONSIDER AMONG OTHER 
FACTORS; WHETHER THE WASTE CONTAINER HAS BEEN 
INSPECTED AND FOUND TO BE INT ACT AND NOT POSING A 
THREAT TO HUMAN HEALTH AND THE ENVIRONMENT(OR 
RE-PACKAGED TO PREVENT RELEASE TO THE 
ENVIRONMENT)AND EXISTING DOCUMENTATION 
CONCERNING THE PRESENCE OF FREE LIQUIDS. 

2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE AND 
ANALYZE TRENCH SUBSTRATES WITH THE PURPOSES OF 
DETERMINING WHETHER OR NOT RELEASES OF 
CONT AMIN ANTS TO THE ENVIRONMENT HA VE 
OCCURRED, AND, IF SO, THE NATURE AND EXTENT OF 
CONTAMINATION. 

SUCH SAMPLING AND ANALYSIS SHALL BE IN 
ACCORDANCE WITH ECOLOGY APPROVED SAMPLING AND 
ANALYSIS PLANS (SAP) . THE SAP WILL BE DEVELOPED 
USING A DQO PROCESS TO EST AB LISH SAMPLING 
REQUIREMENTS FOR SAMPLING OF BURIAL GROUND 
VENT RISERS AND SUBSTRATE SOILS. ECOLOGY 
APPROVED THE 218-W-4C SAP SEPTEMBER 12, 2003, TH.E 
218-E-12B SAP JANUARY 20, 2005, THE 218-W-3A SAP JUNE 
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15, 2006, AND THE 218-W-4B SAP JULY 25, 2006. DOE WILL 
IMPLEMENT APPROVED SAPS, AS A REQUIREMENT OF THIS 
MILESTONE, DURING RETRIEVAL OF ALL RSW. 

THE RESULTS OF BURIAL GROUND VENT AND SUBSTRATE 
SAMPLING AND ANALYSIS PURSUANT TO APPROVED SAPS 
SHALL BE SUBMITTED TO ECOLOGY BY LETTER REPORTS 
QUARTERLY. SUCH REPORTS SHALL DOCUMENT RESULTS 
AND METHODOLOGIES, SHALL ASSESS RESULTS AGAINST 
REGULATORY REQUIREMENTS, SHALL INCLUDE A 
DESCRIPTION (OR DESCRIPTIONS)OF DOCUMENTED 
CONTAMINANT RELEASES TO THE ENVIRONMENT, AND 
SHALL DESCRIBE PLANNED AND/OR SCHEDULED 
ADDITIONAL WORK. 

3. WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE 
ALL CH RSW RETRIEVED FROM THE RSW TRENCHES 
PURSUANT TO WAC 173-303-070 THROUGH 100, OR SHALL 
SPECIFICALLY IDENTIFY INDIVIDUAL LARGE CONTAINERS 
THAT CANNOT BE DESIGNATED BASED ON AVAILABLE 
PROCESS KNOWLEDGE. FOR THE LARGE CONTAINERS 
DETERMINED TO BE LOW- LEVEL WASTE THAT CANNOT 
BE I?ESIGNATED BASED ON THE AVAILABLE PROCESS 
KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE 
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-070 
THROUGH 100, BY DECEMBER 31, 2008. FOR LARGE 
CONTAINERS DETERMINED TO BE TRANSURANIC WASTE 
THAT CANNOT BE DESIGNATED BASED ON THE 
AVAILABLE PROCESS KNOWLEDGE, DOE SHALL 
DESIGNATE SAID WASTE ACCORDING TO THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY 

4. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW 
LEVEL WASTE AND DESIGNATED IN ACCORDANCE WITH 
WAC 173-303-070 THROUGH 100, AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE 
PROVIDED IN MILESTONE M-91-42(2) AND M-91-43(3). 

5. IN REGARD TO THE CARBON TETRACHLORIDE VAPOR 
PLUME IN THE V ADOSE ZONE IN THE VICINITY OF TRENCH 
4 IN BURIAL GROUND 218-W-4C, DOE SHALL: 

• START VAPOR EXTRACTION BY NOVEMBER 15, 2003, 
TO REDUCE CARBON TETRACHLORIDE VAPORS. 

• START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004 
• COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER 
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31, 2006. (WITH THE EXCEPTION OF THOSE LARGE 
- CONTAINERSTHATTHEPARTIESHAVEAGREED, IN 

WRITING, MAY BE RETRIEVED OUT OF SEQUENCE.) 

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS 
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL 
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY DOE 
TO MINIMIZE POTENTIAL WORKER EXPOSURE TO CARBON 
TETRACHLORIDE VAPORS, AND TO MITIGATE ANY 
POSSIBLE RELEASES OF CARBON TETRACHLORIDE FROM 
TRENCH 4 CONTAINERS. 

6. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE 
TRANSURANIC WASTE AND DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS 
MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO 
MEET LDR REQUIREMENTS IN COMPLIANCE WITH THE 
SCHEDULE IN M-91-42(4) AND M-91-44(3). 
DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH 
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF 
LDR TREATMENT, PROVIDED THAT ECOLOGY rs NOTIFIED 

) 
IN WRITING OF SUCH COMPLETION OF CERTIFICATION, 
AND ONLY IF, AS OF THE TIME OF CERTIFICATION, SUCH 
WASTE IS EXEMPT FROM LDR TREATMENT 
REQUIREMENTS WHEN DISPOSED AT WIPP. IF DOE 
CHOOSES TO CERTIFY IN LIEU OF TREATMENT, IT MAY 
MEET THE VOLUME REQUIREMENTS SPECIFIED IN THIS 
MILESTONE FOR ANY GIVEN YEAR BY CERTIFYING CH 
TRU OR CH TRUM. NOTIFICATION OF CERTIFICATION IN 
LIEU OF TREATMENT WILL BE PROVIDED ANNUALLY AS 
PART OF THE CERTIFICATION VOLUME COMPLETION 
LETTER. 

NOTE: THE REQUIREMENTS OF ITEM 6 OF THIS MILESTONE 
APPLY AS SET FORTH IN THE SETTLEMENT AGREEMENT 
BETWEEN THE UNITED STATES AND THE STATE OF 
WASHINGTON, DEPARTMENT OF ECOLOGY, DATED OCTOBER 
23, 2003. 

7. EACH REQUIREMENT OF THIS MILESTONE rs CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 

) M-091-41 REGARDING THE RETRIEVAL AND DESIGNATION OF REMOTE DUE DATES 
HANDLED (RH) RSW (ALL RSW RH WASTE REGARDLESS OF AS 
PACKAGE SIZE, INCLUDING THE 200 AREA CAISSONS), AND LDR INDICATED 
TREATMENT OF SUCH WASTES DETERMINED TO BE MIXED. IN THE 

DESCRIPTIV 
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1. DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH RSW 
B JANUARY 1, 2011 . RETRIEVAL OF NON-
CAISSON RH RSW SHALL BE COMPLETED BY DECEMBER 
31, 2014. RETRIEVAL OF THE 200 AREA CAISSONS RH RSW 
IN THE 218-W-4B BURIAL GROUND SHALL BE COMPLETED 
BY DECEMBER 31 , 2018. 

2. DOE SHALL DESIGNATE ALL RETRIEVED RH RSW PURSUANT 
TO WAC 173-303-070 THROUGH 100, WITHIN 90 DAYS OF 
RETRIEVAL. 

3. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW­
LEVEL WASTE AND DESIGNATED IN ACCORDANCE WITH 
WAC 173-303-070 THROUGH 100, AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WASTE TO MEET LDR REQUIREMENTS 
IN ACCORDANCE WITH THE SCHEDULE PROVIDED IN 
MILESTONE M-91-43(3). 

4. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE 
TRANSURANIC WASTE AND DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS 
MIXED AND AS CONTAINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO 
MEET LDR REQUIREMENTS IN ACCORDANCE WITH THE 
SCHEDULE PROVIDED IN MILESTONE M-91-44(3). DOE MAY 
CHOOSE TO COMPLETE CERTIFICATION OF SUCH WASTES 
FOR DISPOSAL AT WIPP IN LIEU OF LDR TREATMENT, 
PROVIDED THAT ECOLOGY IS NOTIFIED IN WRITING OF 
SUCH COMPLETION OF CERTIFICATION, AND ONLY IF, AS 
OF THE TIME OF CERTIFICATION, SUCH w ASTE rs EXEMPT 
FROM LDR TREATMENT REQUIREMENTS WHEN DISPOSED · 
ATWIPP. 

NOTE: THE REQUIREMENTS OF ITEM 4 OF THIS MILESTONE 
APPLY AS SET FORTH IN THE SETTLEMENT AGREEMENT 
BETWEEN THE UNITED STATES AND THE STATE OF 
WASHINGTON, DEPARTMENT OF ECOLOGY, DATED 
OCTOBER 23, 2003 . 

5. EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 

REGARDING SMALL CONTAINERS OF: (1 ) NEWLY GENERATED 
CH WASTE; AND (2) CH RSW; AND (3) CH WASTE CURRENTLY IN 
ABOVE-GROUND STORAGE. 

1. DOE SHALL DESIGNATE ALL NEWLY GENERA TED CH WASTE 
AT THE POINT OF GENERATION. SUCH DESIGNATION 
SHALL COMPLY WITH THE REQUIREMENTS OF WAC 173-
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303-070 THROUGH 100. 

2. THERE WERE 5,066 CUBIC METERS OF CH-MLLW IN 
PERMITTED STORAGE AT DOE'S CENTRAL WASTE 
COMPLEX (CWC) AND ELSEWHERE AT HANFORD AS OF 
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE M-26-
01 LDRREPORT MLLW TREATABILITY GROUPS MLLW-02 
THROUGH MLL W-10, EXCLUDING MLLW-07) THAT HAD 
NOT BEEN TREATED TO MEET LDR REQUIREMENTS. (THIS 
VOLUME DOES NOT INCLUDE 600 CUBIC METERS OF 
WASTE REQUIRING THERMAL TREATMENT, AS THAT 
WASTE HAS SEPARATE TREATMENT REQUIREMENTS PER 
M-91-12 AND M-91-12A). APPROXIMATELY 4422 CUBIC · 
METERS OF MLLW SUBJECT TO M-91-42 WAS TREATED 
BETWEEN 12/31/02 AND 12/31/05. DOE'S 2002 LDRREPORT 
ESTIMATED GENERATION OF AN ADDITIONAL ANNUAL 
VOLUME OF APPROXIMATELY 330 CUBIC METERS OF CH­
MLL W (AS WASTE TYPES IDENTIFIED IN DOE HFF ACO 
MILESTONE M-26-01 LDR REPORT MLLW TREATABILITY 
GROUPS MLLW-02 THROUGH MLLW-10, EXCLUDING 
MLLW-07). IT WAS ALSO ESTIMATED IN2002 THAT DOE 
WOULD RETRIEVE APPROXIMATELY 800 CUBIC METERS 
OF CH-MLLW BY 2010. BASED ON THE CY2005 LDR 
SUMMARY REPORT AS OF 12/31/05 FOR MLL W SUBJECT TO 
M-91-42, THERE WERE APPROXIMATELY 2100 CUBIC 
METERS IN PERMITTED STORAGE, AND 280 CUBIC METERS 
FORECAST TO BE GENERATED BY THE END OF CY2009. _ 

ACCORDING TO THEM-91-PMP (HNF-19169 REV 2) 
APPROXIMATELY 2550 CUBIC METERS OF M-91-42 MLLW 
WAS EXPECTED TO BE RETRIEVED BETWEEN 12/31 /05 AND 
12/31/09. IN ADDITION TO MEETING THE REQUIREMENTS 
OF M-91-12 AND M-91-12A, DOE SHALL TREAT THE WASTE 
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON A 
SCHEDULE MEETING, AT MINIMUM, THE FOLLOWING 
CUMULATIVE TOTALS BASED ON A START DATE OF 
12/31/02: 

A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE TREATED 
BY 12/31/04, 

B. 3260 CUBIC METERS BY (CUMULATIVE) SHALL BE 
TREATED BY 12/31/05, 

C. 4890 CUBIC METERS (CUMULATIVE) SHALL BE TREATED 
BY 12/31/06, 

D. 6520 CUBIC METERS (CUMULATIVE) SHALL BE TREATED 
BY 12/31/07, 

E. 7,220 CUBIC METERS (CUMULATIVE) SHALL BE TREATED 
BY 12/31/08, ANG 

F. 

MILESTONE 
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· • COMPLETE TREATMENT OF ALL CH-MLLW (5066 CUBIC 
METERS IN STORAGE AS OF 12/31/02 AS DESCRIBED 
ABOVE, AND RETRIEVED CH-MLL WAND NEWLY 
GENERATED CH-MLLW IN THE TREATABILITY GROUPS 
DESCRIBED ABOVE, AS OF 6/30/09), BY 12/31/09 1

• ;~ !.'DIDB.E 
Oii ,., 

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT TO 
THIS MILESTONE GENERATED DURING THE PERIOD FROM 
12/31/02 THROUGH 6/30/09 IS TREATED TO LDR STANDARDS 
PRIOR TO DELIVERY TO STORAGE OR DISPOSAL, THE 
ORIGINAL PRE-TREATMENT VOLUME OF THAT WASTE 
SHALL BE COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE. EXCEPT FOR WASTE 
ALREADY IN PERMITTED STORAGE AS OF 12/31/02, 
TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED 
TOW ARD MEETING THE VOLUME REQUIREMENTS OF THIS 
MILESTONE. RSW DETERMINED TO BE MLL WIN THE 
TREATABILITY GROUPS COVERED BY THIS MILESTONE 
·wILL BE COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE WHEN TREATED. 

IF THE ACTUAL VOLUME OF NEWLY GENERA TED OR 
RETRIEVED CH-MLLW COVERED BY THIS MILESTONE IS 
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED 
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED TO 
TREAT THE VOLUME OF WASTE GENERATED, RETRIEVED 
AND/OR IN STORAGE. IF THE ACTUAL VOLUME OF NEWLY 
GENERATED OR RETRIEVED CH-MLLW COVERED BY THIS 
MILESTONE IS SIGNIFICANTLY MORE THAN THE 
ESTIMATED VOLUMES THE PARTIES' MAY AGREE TO 
REVISE THESE REQUIREMENTS. 

3. AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR 
TREATMENT REQUIREMENTS ALL SMALL CONTAINTERS 
OF NEWLY GENERATED CH-MLLW CONTAINING LDR 
CONSTITUENTS IN COMPLIANCE WITH WAC 173-303-140. 

4. THERE ARE APPROXIMATELY 440 CUBIC METERS OF CH­
TRUM IN PERMITTED STORAGE AT DOE'S CENTRAL 
WASTE COMPLEX (CWC) AND ELSEWHERE AT HANFORD 
AS OF 12/31/02. DOE'S CY 2002 LDR REPORT ESTIMATES 
THAT IT WILL GENERATE AN ADDITIONAL ANNUAL 
VOLUME OF APPROXIMATELY 220 CUBIC METERS OF CH­
TRUM AND DOE ESTIMATES THEY WILL RETRIEVE 
APPROXIMATELY 1600 CUBIC METERS OF CH-TRUM BY 
2010. CONSIDERING THESE ESTIMATES AND THE 
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH THEM 
DOE SHALL TREAT THE WASTE CATEGORIES DESCRIBED 
ABOVE TO MEET LDR REQUIREMENTS ON THE 



l _ 

) 

) 

14 

FOLLOWING SCHEDULE: 

- 700 CUBIC METERS BY 12/31/04; 
- 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05 ; 
- 3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06; 

4,200 CUBIC METERS (CUMULA.TIVE) BY 12/31/07; 
- 600 CUBIC METERS BETWEEN 10/1/2007 AND 9/30/2008 ; 

&;BOO CUBIC METERS (Cl.ThillLATIVE) BY 

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR 
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS 
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED 
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED TO 
TREAT THE VOLUME OF WASTE GENERATED, RETRIEVED 
AND/OR IN STORAGE. IF THE ACTUAL VOLUME OF NEWLY 
GENERATED OR RETRIEVED CH-TRUM COVERED BY THIS 
MILESTONE IS SIGNIFICANTLY MORE THAN THE 
ESTIMATED VOLUMES THE PARTIES' MAY AGREE TO 
REVISE THESE REQUIREMENTS. 

5. FOR CH TRANSURANIC WASTE NEWLY GENERA TED ON OR 
AFTER 7/1/11 THAT IS DESIGNATED IN ACCORDANCE WITH 
WAC 173-303-070 THROUGH 100 AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN 
ONE YEAR OF GENERATION. 

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH 
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF LDR 
TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED IN 
WRITING OF SUCH COMPLETION OF CERTIFICATION, AND ONLY 
IF, AS OF THE TIME OF CERTIFICATION, SUCH WASTE IS 
EXEMPT FROM LDR TREATMENT REQUIREMENTS WHEN 
DISPOSED AT WIPP. IF DOE CHOOSES TO CERTIFY IN LIEU OF 
TREATMENT, IT MAY MEET THE VOLUME REQUIREMENTS 
SPECIFIED IN THIS MILESTONE FOR ANY GIVEN YEAR BY 
CERTIFYING CH TRU OR CH TRUM, PROVIDED THAT ALL CH 
TRUM IN PERMITTED STORAGE AS OF 7/1/11 IS TREATED TO 
MEET LDR RE UIREMENTS OR IS CERTIFIED BY , . ,: - ·, 

12/31/2011. 

NOTE: THE REQUIREMENTS OF ITEMS 4 AND 5 OF THIS 
MILESTONE APPLY AS SET FORTH IN THE SETTLEMENT 
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AGREEMENT BETWEEN THE UNITED STATES AND THE STATE 
OF WASHINGTON, DEPARTMENT OF ECOLOGY, DATED 

-· 
OCTOBER 23, 2003. 

NOTE: IN THE EVENT THAT ITEMS 4 OR 5 BECOME APPLICABLE, 
AMOUNTS OF CH TRUM CERTIFIED BETWEEN 12/31/02 AND THE 
DATE ON WHICH ITEMS 4 OR 5 BECOME APPLICABLE SHALL 
COUNT TOWARDS SATISFACTION OF THE OBLIGATIONS IN 
ITEMS 4 AND 5. 

6. EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 

M-091-43 REGARDING: MLLW TREATABILITY GROUP MLLW-07 WASTE AS DUE DATES 
DEFINED IN THE LDR REPORT WHICH INCLUDES THE MLL W AS ' 
PORTION OF: (1) NEWLY GENERATED RH LOW-LEVEL WASTE; INDICATED 
(2) NEWLY GENERATED LARGE CONTAINERS OF CH LOW- IN THE 
LEVEL WASTE; (3) RH LOW-LEVEL WASTE CURRENTLY IN DESCRIPTIV 
ABOVE-GROUND STORAGE; (4) LARGE CONTAINERS OF CH ETEXT OF 
LOW-LEVEL WASTE CURRENTLY IN ABOVE-GROUND STORAGE; THIS 

) 
AND (5) RH OR LARGE CONTAINER CH LOW-LEVEL WASTE MILESTONE 
FROM RETRIEVAL. 

THERE WERE 81 CUBIC METERS OF RH-MLL W IN PERMITTED 
STORAGE AT DOE'S CENTRAL WASTE STORAGE COMPLEX 
(CWC) AND ELSEWHERE AT HANFORD AS OF 12/31/02 (AS 
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR REPORT 
MLLW TREATABILITY GROUPS MLLW-07) THAT HAS NOT BEEN 
TREATED TO MEET LDRREQUIREMENTS. DOE'S 2002 LDR 
REPORT ESTIMATED THAT DOE WOULD GENERATE AN 
ADDITIONAL YEARLY VOLUME OF 280 CUBIC METERS OF 
WASTE IN THIS TREATABILITY GROUP. IT WAS ALSO 
ESTIMATED IN 2002 THAT DOE WOULD RETRIEVE 
APPROXIMATELY 800 CUBIC METERS BY 2010. 

PER THE 2005 LDR REPORT, AS OF 12/31/05 THERE WERE 
APPROXIMATELY 305 CUBIC METERS OF RH AND LARGE 
CONTAINER MLLW (LDR TREATABILITY GROUP MLLW-07) IN 
PERMITED STORAGE. APPROXIMATELY 66 CUBIC METERS OF 
THE RH AND LARGE CONTAINER MLLW WAS FORECAST TO BE 
GENERATED BETWEEN 12/31/05 AND 12/31/11. IN ADDITION, 
APPROXIMATELY 2728 CUBIC METERS OF MLLW-07 WAS 
EXPECTED TO BE OBTAINED FROM RETRIEVAL BETWEEN 

) 12/3 1/05 AND 12/31/11. 

1. DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE AND 
LARGE CONTAINERS OF CH LOW-LEVEL WASTE 
CURRENTLY IN ABOVE-GROUND PERMITTED STORAGE (AS 



) ___ _ 

) 

) 

16 

OF JUNE 30, 2003) ACCORDING TO THE REQUJREMENTS OF 
WAC 173-303-070 THROUGH 100, BY DECEMBER 31, 2008. 

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH LOW­
LEVEL WASTE AND NEWLY GENERA TED LARGE 
CONTAINERS OF CH-LOW-LEVEL WASTE AT THE POINT OF 
GENERATION. SUCH DESIGNATION SHALL COMPLY WITH 
THE REQUJREMENTS OF WAC 173-303-070 THROUGH 100. 

3. DOE SHALL BEGIN TREATING RH MLLW AND LARGE 
CONTAINERS OF CH MLLW TO MEET LDR TREATMENT 
REQUIREMENTS A 

A MIN1M1J14 RA.TE OF 300 CUBIC METERS PER YE,AR BEGfN1'lTNG 
NO LATER THAN JUNE 30, OF 2008. HOWEVER, 
TREATMENT MAY BE STAR!fED EARLY SUCH THAT A .. ll.N 
TREATABILITY GROUP MLLW 07 WASTE TREATED . 
BET\\TEEN 12/31/02 AND 6/30/09 SHALL COU1'H TOV/ARD 
ACHIEVING THE FIRST 300 CUBIC METERS OF TREATMENT 
TO BE COMPLETED BY 6/30/09. IF THERE ARE NOT 300 
CUBIC METERS OF RH MLL WAND LARGE CONTAINERS OF 
CH MLL WIN STORAGE IN ANY GIVEN YEAR, THIS 
MILESTONE REQUIRES THAT DOE TREAT ONLY THAT 
AMOUNT THAT IS IN STORAGE. IF RH-MLLW IN THE 
TREAT ABILITY GROUPS SUBJECT TO THIS MILESTONE 
GENERATED DURING THE PERIOD FROM 12/31/02 
THROUGH 6/30/09 IS TREATED TO LDR STANDARDS PRIOR 
TO DELIVERY TO STORAGE OR DISPOSAL, THE ORIGINAL 
PRE-TREATMENT VOLUME OF THAT WASTE SHALL BE 
COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE. EXCEPT FOR WASTE 
ALREADY IN PERMITTED STORAGE AS OF 12/31/02, 
TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED 
TOW ARD MEETING THE VOLUME REQUIREMENTS OF THIS 
MILESTONE. IF ACTUAL VOLUMES OF NEWLY 
GENERATED OR RETRIEVED RH AND LARGE CONTAINER 
MLL W ARE SIGNIFICANTLY MORE THAN THE ESTIMATED 
VOLUMES, THIS MILESTONE WILL BE REVISED TO 
REFLECT ACTUAL VOLUMES. 

4 . . EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 
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REGARDING:(!) NEWLY GENERATED RH TRANSURANIC WASTE; 
(2) NEWLY GENERATED LARGE CONTAINERS OF CH­
TRANSURANIC WASTE; (3) RH TRANSURANIC WASTE 

· CURRENTLY IN ABOVE GROUND STORAGE; 4) LARGE 
CONTAINERS OF CH TRANSURANIC WASTE CURRENTLY IN 
ABOVE-GROUND STORAGE; AND (5) LARGE CONTAINER OR RH 
TRANSURANIC WASTE FROM RETRIEVAL; 

1. DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE AND 
LARGE CONTAINERS OF CH TRANSURANIC WASTE 
CURRENTLY IN ABOVE- GROUND STORAGE (AS OF JUNE 
30, 2003) ACCORDING TO THE REQUIREMENTS OF WAC 173-
303-070 THROUGH 100, BY (: . 1(iE~ ' ·~· DECEMBER 31 , 

2012. 

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH 
TRANSURANIC WASTE AND LARGE CONTAINERS OF 
TRANSURANIC WASTE AT THE POINT OF GENERATION. 
SUCH DESIGNATION SHALL COMPLY WITH THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100. 

3. DOE SHALL BEGIN TREATING RH TRUM AND LARGE 
CONTAINERS OF CH TRUM TO MEET LDR TREATMENT 
REQUIREMENTS AT A MINIMUM RATE OF 300 CUBIC 
METERS PER YEAR BEGINNING NO LATER THAN 

JUNE 30, 2012. IF THERE ARE NOT 300 CUBIC METERS 
OF RH TRUM AND LARGE CONTAINERS OF CH TRUM IN 
STORAGE IN ANY GIVEN YEAR, THIS MILESTONE 
REQUIRES THAT DOE TREAT ONLY THAT AMOUNT THAT 
IS IN STORAGE. IF ACTUAL VOLUMES OF NEWLY 
GENERA TED OR RETRIEVED RH TRUM AND LARGE 
CONTAINER TRUM ARE SIGNIFICANTLY MORE THAN THE 
ESTIMATED VOLUMES, THIS MILESTONE WILL BE REVISED 
TO REFLECT ACTUAL VOLUMES. 

4. AS TO NEWLY GENERATED RH TRUM GENERATED AFTER 
12/31/18 THAT IS DESIGNATED IN ACCORDANCE WITH WAC 
173-303-070 THROUGH-100 AS MIXED AND AS CONTAINING 
LDR RESTRICTED CONSTITUENTS, DOE SHALL TREAT ·oR 
CERTIFY IN LIEU OF TREATMENT TO MEET LDR 
REQUIREMENTS WITHIN ONE YEAR OF GENERATION. 

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH 
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF 
LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED 
IN WRITING OF SUCH COMPLETION OF CERTIFICATION, 
AND ONLY IF, AS OF THE TIME OF CERTIFICATION, SUCH 
WASTE IS EXEMPT FROM LDR TREATMENT 
REQUIREMENTS WHEN DISPOSED AT WIPP. 

5. DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF RH 

DUE DATES 
AS 

INDICATED 
IN THE 

DESCRlPTIV 
ETEXT OF 

THIS 
MILEST ONE 



) 

,,. 

) 

• 

18 

AND LARGE CONTAINER TRANSURANIC WASTE FOR 
DISPOSAL AT WIPP IN LIEU OF LDR TREATMENT, 
PROVIDED THAT ECOLOGY IS NOTIFIED IN WRITING OF 
SUCH COMPLETION OF CERTIFICATION, AND ONLY IF, AS 
OF THE TIME OF CERTIFICATION, SUCH WASTE IS EXEMPT 
FROM LDR TREATMENT REQUIREMENTS WHEN DISPOSED 
ATWIPP. 

NOTE: THE REQUIREMENTS OF ITEMS 3,4, AND 5 OF THIS 
MILESTONE APPLY AS SET FORTH IN THE SETTLEMENT 
BETWEEN THE UNITED STATES AND THE STATE OF 
WASHINGTON, DEPARTMENT OF ECOLOGY, DATED OCTOBER 
23 , 2003. 

6. EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 

7. IF DOE CHOOSES TO CERTIFY IN LIEU OF TREATMENT, (PER 
REQUIREMENTS IN M-91-44 (4)) IT MAY MEET THE VOLUME 
REQUIREMENTS SPECIFIED IN M-91-44 FOR ANY GIVEN YEAR 
BY CERTIFYING RH OR LARGE CONTAINER TRU OR RH OR 
LARGE CONTAINER TRUM. NOTIFICATION OF CERTIFICATION 
IN LIEU OF TREATMENT WILL BE PROVIDED ANNUALLY AS 
PART OF THE CERTIFICATION VOLUME COMPLETION LETTER. 




